CRONOGRAMA FISICO-FINANCEIRO - MATERIAL E MAO DE OBRA
OBRA: REFORMA DA EMEI SERAFINA SEIBT - Area total: 825,29 m?
BDI = 23%
ITEM | FONTE DESCRIMINACAO ‘ UNID. ‘ QUANT. ‘ R$ UNIT. MAT. ‘ R$ UNIT. MO ‘ R$ UNIT. MAT. ‘ R$ UNIT. MO ‘ R$ TOTAL ‘ % 10 més ‘ % | 20 més | % ‘ 30 més ‘ % ‘ 4° més ‘ % | 50 més ‘ % | 6° més | % | 7° més %
1 SERVICOS PRELIMINARES
Subtotal] R 2.354,40] R$ 1.008,90] RS 3.363,30] 1,31%|  R$ 3.363,30] 1,31%] [ [ [ [ [ [ [ [ [ [ [
2| [BASE DE ALVENARIA PARA ESQUADRIAS
subtotal]  R$ 14.216,10]  R$ 11.311,80]  R$ 25.527,90] 9,97% [ [ [ [ Rrsss509,30] 3,32%0] R$8.509,30] 3,32%| R$8.509,30] 3,32%] [ [ [
E [EsQuaDrIAS
3.1 | |Esquadria 1
subtotal]  R$ 14.341,30] R$ 2.027,30] RS 16.368,60] 6,39% [ [ [ [ R$s.456,20] 2,13%]  R$5.456,20] 2,13%]  R$5.456,20] 2,13%] [ [ [
3.2 | |Esquadria 2
subtotal]  R$ 40.125,30] R$ 4.986,40] RS 45.111,70] 17,62% [ [ [ [ R$15.037,23] 5,87%] R$15.037,23] 587%| Rs 15.037,24] 5,87%)] [ [ [
3.3 | |Esquadria 3
Subtotal|  R$ 59.630,70] R$ 7.327,00] R$ 66.957,70] 26,15% [ [ [ | Rr$22.319,23] 8,72%] R$22.319,23] 872%| R$22.319,24] 8,72%] [ [ [
3.6 | |Esquadria 4
Subtotal| RS 4.996,70] RS 644,20 RS 5.640,90| 2,20%) [ [ [ [ rs1.880,30] 0,73%] RS 1.880,30]  0,73%] RS 1.880,30]  0,73%] [ [ [
3.7 | |Acessérias
Subtotal|  R$ 19.028,00] R$ 2.280,00]  R$ 21.308,00] 8,32% [ | | [ Rr$7.102,66] 2,77%] R$7.102,66] 2,77%|  R$ 7.102,68] 2,77%] [ [ [
3.8 | |Esquadrias para cobogés
Subtotal]  R$ 1.689,30] RS 88,65] R$ 1.777,95] 0,69% [ [ R$ 1.777,95] o0,69%] [ [ [ [ [ [ [ [ [
3.9 | |Fechamento do oitdo do pértico
subtotal]  R$ 6.938,10] RS 604,30 RS 7.542,40] 2,95% [ [ [ [ R$2514,13] 0,98%] R$2.514,13] 0,98%]  Rs 2.514,14] 0,98%] [ [ [
3.10 | |V§os laterais do pértico
Subtotal|  R$ 1.884,00] R$ 256,00] R$ 2.140,00] 0,84% [ [ [ [ [ [ [ [ Rr$2.140,00] o0,84%] [ [ [
4| [FECHAMENTO COBOGGS DO BLOCO ADMINISTRATIVO
Subtotal| R$ 178,50] RS 731,60 R$ 910,10] 0,36% R$ 910,10] 0,36%] [ [ [ [ [ [ [ [ [ [ [
5 | [REFORMA DA PASSARELA COBERTA
Subtotal|  R$ 9.374,40] R$ 3.603,90]  R$ 12.978,30] 5,07% [ I I [ [ [ [ I [ | Rs$e.as9,15] 2,53%] R$6.489,15]  2,53%
6 | [conserTos
6.1 | |Blm:o
Subtotal| R$ 2.245,60] R$ 883,30] R$ 3.128,90] 1,22%| R$ 1.564,45] 0,61%| R$ 1.564,45] 0,61%] [ [ [ [ [ [ [ [ [
6.2 | |Bloco Pedagégico Multitiso
Subtotal] R 493,40] RS 269,40 R$ 762,80] 0,30% R$ 381,40 0,15%|  R$ 381,40 0,15%] [ [ [ [ [ [ [ [ [
6.3 | |Bloco Pedagdgico
Subtotal] RS 75,80 RS 56,20] R$ 132,00] 0,05% R$ 66,00 0,03%] RS 66,00 0,03%] [ [ [ [ [ [ [ [ [
6.4 | |Blm:o Servigos
subtotal]  R$ 7.716,58] R$ 1.749,88] R$ 9.466,46 3,70%| R$3.155,48] 1,23%| R$3.15548] 1,23%| R$3.15550] 1,23%] [ [ [ [ [ [ [
6.5 | |Pétio Coberto
Subtotal]  R$ 1.114,62] R 718,12 RS 1.832,75] 0,72% R$ 916,37] 0,36%|  Rs 916,38 0,36%| [ [ [ [ [ [ [ [ [
6.6 | |Castelo D'dgua
Subtotal|  R$ 11.498,30] R$ 15.270,35] R$ 26.768,65] 10,46% [ [ [ [ Res.022,88] 3,49%] RS 8.922,88]  3,49%] RS 8.922,89]  3,49%] [ [ [
6.7 | |Tubas de Queda
Subtotal] R 2.195,20] RS 658,00] RS 2.853,20] 1,11%| R$ 2.853,20] 1,11%] [ [ [ [ [ [ [ [ [ [ [
7 ] [servicos comPLEMENTARES
Subtotal| RS 804,00] RS 640,00 RS 1.444,00] 0,56% R$ 206,29] 0,08% RS 206,29] 0,08% R$ 206,29 0,08% R$ 206,29 0,08% R$ 206,29  0,08% R$ 206,29  0,08% R$ 206,29]  0,08%
TOTAL:| R$200.900,30]  R$55.115,30] R$ 256.015,61]  100,00%| Rs 13.416,59| 5,24%| R$ 8.067,95| 3,15%| Rs 75.103,72| 29,34%| R¢ 71.948,22| 28,10%| Rs 74.088,28] 28,94%| R$6.69544| 2,62%| R$6.69544|  2,62%
AcuMuLADO| R$ 13.416,59| 5,24%| R 21.484,53| 8,39%| R$ 96.588,25] 37,73%| R 168.536,46] 65,83%| R$ 242.624,74] 94,77%| Rs 249.320,17| 97,38%| Rs 256.015,61] 100,00%
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