CRONOGRAMA FISICO-FINANCEIRO - MATERIAL E MAO DE OBRA
OBRA: REFORMA DA COBERTURA, INSTALACOES PLUVIAIS E PAVIMENTACOES DA EMEF BERTHOLDO OPPITZ - BDI 23%

ITEM cODIGO DESCRIGCAO DOS SERVIGOS R$ MATERIAL R$ MO R$ TOTAL % 1° més ‘ % | 2° més ‘ % | 3° més %

1 SERVIGOS PRELIMINARES

Subtotal] R$ 3.060,00] R$ 1.313,00] R$ 4.373,00] 2,47%) R$ 4.373,00]  2,47%] [ 0,00%] [ 0,00%)
2 [REFORMA DE PAVIMENTACOES

Subtotal] R$ 41.160,80] R$ 24.503,20] R$ 65.664,00] 37,15%) R$ 21.888,00] 12,38%| R$ 21.888,00] 12,38%| R$ 21.888,00] 12,38%
3 [REFORMA DA FACHADAS

Subtotal] R$ 7.380,00] R$ 3.240,00] R$ 10.620,00] 6,01%) R$ 3.540,00]  2,00%] R$ 3.540,00]  2,00%] R$ 3.540,00]  2,00%)
4 [INSTALACGBES PLUVIAIS

Subtotal] R$ 12.491,60] R$ 5.144,10] R$ 17.635,70] 9,98%) R$ 5.878,57]  3,33%] R$ 5.878,57]  3,33%] R$ 5.878,56]  3,33%)
5 [PASsEIO PUBLICO

Subtotal] R$ 7.889,00] R$ 2.592,00] R$ 10.481,00] 5,93%) R$ 3.493,67]  1,98%] R$ 3.493,67]  1,98%] R$ 3.493,66]  1,98%)
6 [REVESTIMENTO DE PISOS INTERNOS

Subtotal] R$ 31.825,00] R$ 34.075,00] R$ 65.900,00] 37,29% R$ 21.966,67] 12,43%] R$ 21.966,67] 12,43%] R$ 21.966,66] 12,43%
7 [SERVICOS COMPLEMENTARES

Subtotal| R$ 1.800,00] R$ 270,00] R$ 2.070,00] 1,17%) R$ 690,00]  0,39% R$ 690,00]  0,39% R$ 690,00  0,39%)

TOTALl R$ 105.606,40| R$ 71.137,30| R$ 176.743,70| 100,00%| R$ 61.829,91| 34,98% R$ 57.456,91| 32,51% R$ 57.456,88| 32,51%

ACUMULADO| R$ 61.829,91| 34,98%| R$ 119.286,82| 67,49%| R$ 176.743,70| 100,00%
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