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Extensao: 4,68 Km

Estrada Parque do Caracol (fim trecho pavimentado) - Parque da Ferradura (P6rtico)

CRONOGRAMA FiSICO-FINANCEIRO

ITEM SERVICOS TOTAL (RS)
1 2 3 4 5 6 7 8
12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5% 12,5%
18.944,52 18.944,52 18.944,52 18.944,52 18.944,52 18.944,52 18.944,52 18.944,52 151.556,14
10,0% 10,0% 20,0% 20,0% 20,0% 20,0%
SUPERFICIES
107.268,08 107.268,08 214.536,16 214.536,16 214.536,16 214.536,16 1.072.680,79
4,0% 20,0% 20,0% 20,0% 20,0% 16,0%
194.022,69 970.113,45 970.113,45 970.113,45 970.113,45 776.090,76 4.850.567,26
5,0% 5,0% 25,0% 25,0% 20,0% 20,0%
66.307,93 66.307,93 331.539,66 331.539,66 265.231,72 265.231,72 1.326.158,62
20,0% 20,0% 20,0% 20,0% 20,0%
54.310,00 54.310,00 54.310,00 54.310,00 54.310,00 271.550,01
Mensal (R$) 126.212,60 192.520,53 493.811,30 1.589.443,78 1.589.443,78 1.523.135,85 1.308.599,70 849.345,28
Percentual (%) 1,64% 2,51% 6,44% 20,72% 20,72% 19,85% 17,06% 11,07% Data Orcamento:
Mensal Acumulado (R$) 126.212,60 318.733,12 812.544,42 2.401.988,21 3.991.431,99 5.514.567,84 6.823.167,54 7.672.512,82 Out/19
Percentual Acumulado (%) 1,64% 4,15% 10,59% 31,31% 52,02% 71,87% 88,93% 100,00%
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