OBRA: CONSTRUCAO DA EMEI PROF. ADALBERTO WORTMANN

CRONOGRAMA FISICO-FINANCEIRO

BDI = 16,39%
COD. DISCRIMINACAO PRECO % 30 dd B0dd 90dd 120dd 150dd 180dd 210dd 4E 270dd 300dd 330dd 360dd
Total
1 SERVICOS PRELIMINARES 23.765,60 0,81% 23.765,60
100,00%
2 INFRA-ESTRUTURA E SUPRA-ESTRUTURA 801.141,66 27,39% 160.2238,33 200.285,42 160.228,33 280.399,58 - - - i - = - -
20,00% 25,00% 20,00% 35,00%
3 _§_umm§m}m_r_N>@hO 18.758,82 0,64% - 4.692,21 7.507,53 3.753,76 2.815,32 - - - - - < -
25,00% 40,00% 20,00% 15,00%
4 PAREDES 420.908,96 14,39% - 42.090,90 126.272,69 126.272,69 126.272,69 - - - - - - -
10,00% 30,00% 30,00% 30,00%
5 COBERTURA 207.013,74 7,08% - - - 51.753,43 | 103.506,87 31.052,06 20.701,37 - - - - -
25,00% 50,00% 15,00% 10,00%
6 PAVIMENTACOES E JARDINS 287.538,04 B,15% - - - - - 66.884,51 66.884,51 53.507,61 - - 40.130,71 40.130,71
25,00% 25,00% 20,00% 15,00% 15,00%
1 REVESTIMENTOS 122.016.64 417% - - - - - - 24,403,33 48.806,66 24.403,33 24.403,33 - -
20,00% 40,00% 20,00% 20,00%
8 PINTURAS 59.668,24 2,04% - - - - - - - - 8.950,24 17.900,47 23.867,30 8.950,24
15,00% 30,00% 40,00% 15,00%
9 ESQUADRIAS, FERRAGENS E VIDROS 369.149,31 12,62% - - - - - 73.829,86 73.829,88 73.829,86 73.829,86 36.914,93 36.914,93 -
20,00% 20,00% 20,00% 20,00% 10,00% 10,00% 0,00%
10 lINSTALACOES PREVENTIVAS DE INCENDIQ 59.433,82 2,37% - - - - - - 6.943,38 6.943,38 37.773,53 13.886,76 6.9143,38 6.943,38
10,00% 10,00% 40,00% 20,00% 10,00% 10,00%
11 INSTALACOES HIDRAULICAS 27.135,30 0,93% - 5 - - - 4.070,30 6.783,83 6.783,83 2.713,53 2.713,53 2.713,53 1.356,77
15,00% 25,00% 25,00% 10,00% 10,00% 10,00% 5,00%
12 INSTALACOES SANITARIAS 169.762,65 5,80% - - - - - - - - - - 67.905,08 101.857,59
40,00% 60,00%.
13 [INSTALACOES ELETRICAS 172.912,83 591% - - - - 3.458,26 13.833,03 25.936,92 25.936,92 25.936,92 60.519,49 8.615,64 8.645,64
2,00% 8,00% 15,00% 15,00% 15,00% 35,00% 5,00% 5,00%
14 INSTALACOES DESAS GLP 274733 0,09% - - - - - - 555,47 972,07 972,07 - - 277,73
20,00% 35,00% 35,00% 0,00% 10,00%
15 |PIS0 AQUECIDO 158.985,40 5,43% - - - - - - - 39.741,35 £5.637,89 31,793,08 7.948,27 23.844,81
26,00% 35,00% 20,00% 5,00% 15,00%
18 AQUECIMENTO SCLAR 29.514,39 1,01% - - - - - - - 7.378,60 10.330,04 5.902,88 2,951,44 2.951,44
25,00% 35,00% 20,00% 10,00% 10,00%
17 LIMPEZA DE OBRA 4.885,74 0,18% - - - - - - - - - - 2.342,87 2.342,87
50,00% 50,00%
PRECO GLOBAL (R$) 2.925.1568,47 100,0%] 183.993,93 ¢ 247.068,62 | 20400855¢ 46217947 | 236.05313 1 18966975 226.038,67 263.900,27 | 230.547,40 | 194.03448 | 20036313 [ 197.301,17
—
PERCENTAGENS( w\g\ | 100,0% 5,29% 8,45% 10,05% 15,80% 8,07% 6,48% 7,73% $,02% 7,88% 6,63% 6,85% 8,74%
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Eng. Marcos Ramos Cliveira
CREA/RS: 49.527 -D




